Niagara Falls Boulevard
Niagara County, New York
2020 Removal Action Daily Report

Date: Friday, January 03, 2020

Personnel On-Site:

EPA OSC — Peter Lisichenko

START V — Sean Quinn, & Patrick Ahern

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Cloudy, 30% chance of snow, Lo: 41°F, High: 47°F, Winds: 5 to 10 mph, due SW, 89% humidity
85%.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy
equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and
radiation hazards.

Activities Completed:

1. ERRS completed site start up actives.

2. ERRS began installing an industrial racking system in WH2.
3. ERRS conducted excavations on the North side of the soil pile.
4. START V completed HGPe start up procedures and QC check.

5. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for January 4, 2020:
1. START V will continue to process samples in HPGe.
2. ERRS will begin concrete removal in WH3.

3. START V will conduct GPS activities of the soil pile on site on site.
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Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards) 0
Cumulative Soil Volume Excavated (In Cubic Yards)! | 3,492.5
Total Number of Disposal Trucks Today 21
Total Number of Disposal Trucks to Date 314
Soil Volume Transferred to Disposal Trucks 483
Cumulative Disposal Volume Removed To Date ( In

Tons) Utk
Number of Backfill Trucks Today 0
Number of Backfill Trucks to Date 243
Backfill Received Today (In Tons) 604.71
Cumulative Backfill Volume to Date (In Tons) 8737.72

! Corrected value based on ERRS reported totals for each area.
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Site Photographs

9540 Niagara FaIIS-BIvd
Niagara Falls NY 14304
United States

View ERRS installing an industrial racking system in WH2.
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View ERRS conducting excavations on the North side of the soil pile, in
Al2.
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